

Mês	P%C	A%C	PV (R\$)	EV (R\$)	AC (R\$)	SPI	CPI	FÓRMULAS	
1	10%	8%	50.060	40.048	37.200	0,8	12,31	• PV = BAC x P%C	• BAC : Budget At Completion (custo total)
2	20%	14%	100.120	70.084	63.084	0,7	1,11	• EV = BAC x A%C	• BAC = R\$ 500.600,00.
3	30%	16%	150.180	80.096	70.850	0,53	1,13		
4	40%	30%	200.240	150.180	158.200	0,75	0,95	• SPI = EV / PV	
5	50%	48%	250.300	240.288	250.288	0,96	0,96	• CPI = EV / AC	
6	60%	54%	300.360	270.324	288.600	0,9	0,94		
7	70%	59%	350.420	295.354	307.254	0,84	0,96		
8	80%	63%	400.480	315.378	347.554	0,79	0,91		

Gráfico SPI e CPI

